
(pSm) VB/l-70 Sup< ^nlffiSISL10

H^Sjl Phase 1 V 2021508

no « _». s*A _,. Denver, Colorado Task Order # 0014us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,506,277.61
Site Funds Available: |$ 288,821.22)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 645,516.53
Direct Costs: 74% $ 1,860,761.08

$ 2,506,277.61
This week:
Indirect Costs: 37% $ 3,299.98
Direct Costs: 63% $ 5,573.62

$ 8,873.60

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 676.95
Direct Costs: $ 1,124.09

$ 1,801.04

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 7/15/2004 |

Weekly Budget Summary

j Contract # DACA45-01 -D-0001
Award Date 18-Jul-03 PUBLIC
Start Date: 21-Jul-03 DOCUMEM
Completion: 31-Jul-04 ^«-riviu.M

#29

Costs Thru:

2/6/2004

IT
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Budget Summary:
\_ Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit!
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 138.94
$ 2,502.58
$ 658.46
$
$
$

$ 6,119.68
$ 12,794.86
$ 65,371.88
$ 357,767.41
$ 196,977.51
$ 6,485.19
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$

$ 120.63
$

$
$
$
$
$

$
$
$ 5,452.99
$
$
$
$
$
$
$ 8,873.60

$ 62,407.49
$ 112,110.62
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 84,374.64

$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ (1.04)
$ 174,414.17
$ 2,680,691.78

Remarks:
1) Full site Co-ord activities underway. Focus shifts to Close out of 133 completed to date.
2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04.
3) Field ops scheduled to resume week of 16 Feb 04. Anticipate small field crew at restart.
4) Mod #2 in preparation. Add approx 12 add! sites.
5) Set Aside approx $40k to T&D excavated soil from 22 sites.
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US Army Corps
of Engineers*

1/30/2004

Date
1/31/2004
2/1/2004
2/2/2004
2/3/2004
2/4/2004
2/5/2004
2/6/2004

This Week
To Date

$ 1,442,983

Labor

$
$
$
$
$
$
$ 6,868.:
$ 6,868.:
$ 1,449,851

14% .0%

7

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Oirdeir $OQM

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

34 $ 196,685.44 $ 279,484.83 $ 334,764.92 $ 229,209.68 $ 14,276.29 $ 174,414.17

Per Diem Equipment
$ $
$ - $
$ $
$ - $
$ - $
$ - $

>6 $ 658.46 $ 1
26 $ 658.46 $ 1

,283.87
,283.87

60 $ 197,343.90 $ 280,768.70

Material Subcontracts

$ - $
$ $

$ - $
$ $
$ - $
$ $
$ 63.00 $
$ 63.00 $
$ 334,827.92 $ 229,209.68

Weekly Cost by Category

)
8%

D Labor
B Per Diem
D Equipment

0 Material
• Subcontracts
O Analytical

13%

1 1%\I I /O '

8°

9% 1%

/o^- ^

Cost to Date by Categor

ys8%

y
D Labor
D Per Diem

D Equipment
D Material

• Subcontracts
Q Analytical

Analytical

$
$
$
$
$
$
$
$
$ 14,276.29

Fee Daily Total

$
$
$
$
$
$
$
$

- $

$

$

- $

- $

$

$ 8,873.59
$ 8,873.59

$ 174,414.17 $2,680,692.26

#29

Costs Thru:

2/6/2004
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$ 2,671,818.67

Total Phase II
$ 2,671,818.67
$ 2,671,818.67
$ 2,671,818.67
$ 2,671,818.67
$ 2,671,818.67
$ 2,671,818.67
$ 2,680,692.26
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(ppm) VB/l-70 Superfund Site

.mf. m. J* Denver, Colorado Task Order # 0014us Army corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 65,371.88
$ 357,767.41
$ 196,977.51
$ 6,485.19
$
$
$ 645,516.53

$ 46.01
$ 96.20
$ 491.52
$ 2,689.98
$ 1,481.03
$ 48.76
$
$
$ 4,853.51

$
$
$ 138.94
$ 2,502.58
$ 658.46
$
$
$

$ 3,299.98

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 62,407.49
$ 112,110.62
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 84,374.64
$
$ 120,831.76
$ 43,941.39
$ 2,059.54

$ 469.23
$ 842.94
$ 2,733.82
$ 1,429.45
$ 111.71
$ 4,103.25
$ 1,515.73
$ 149.31
$ 707.54
$ 38.95
$ 634.40
$
$ 908.51
$ 330.39
$ 15.49

$
$ 120.63
$
$
$
$
$
$
$
$
$ 5,452.99
$
$
$
$

#DIV/0!
#DIV/0!
3DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs: $ 1,860,762.12

Sub Totals:
Fee

$ 13,990.69 $ 5,573.62 #DIV/0!

$ 2,506,278.65 $ 18,844.20 $ 8,873.60 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #29

Completed To Date Costs Thru:

133 | 2/6/2004

0 I
Page 3 of 4

$ 2,680,692.82 $ 20,055.41 $ 8,873.60 #DIV/0!
* Fee Prorated across 144 anticipated Sites



lyim'/i VB/l-70 Superfund Site

• ie A«M.. j*~ __ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-0 1 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#29

Costs Thru:

2/6/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 65,371.88
$ 357,767.41
$ 196,977.51
$ 6,485.19
$
$

$ 645,516.53

$ 594.11
$ (3,101.65)
$ (32,205.20)
$ (61,947.04)
$ (118,465.181
$ 18,819.01
$ 8,509.21

J 7,743.16
$ (180,053.58)

$
$
$ 37.46
$ 460.27
$ 169.81
$ 9.41
$
$

$ 676.95

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$
$ 1,200.00
$ 850.00
$
$
$
$ 2,050.00

$ 594.11
$ (3,101.65)
$ (32,205.20)
$ (63,147.04)
$ (119,315.18)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (182,103.58)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 62,407.49
$ 112,110.62
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 84,374.64
$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ 1,860,762.12

$ (46,408.65)
$ (55,582.98)
$ 92,296.47
$ 243,750.88
$ 21,655.08
$ (254,916.81)
$ 89,224.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ ^28,805.091
$ 9,714.54
$ (75,831. 76J
$ (43,941.39)
$ (2,059.54)
$ 468,873.76

$ 32.26
$ 120.85
$
$
$ 230.46
$
$ 34.33
$

$ 4.77
$
$ 692.70
$
$
$ 8.70
$
$ 1,124.09

N/A
0
0

LS
0
0

LS
0
0
0
0
0
0
0
0

$
$
$
$ 40,000.00
$
$
$ 6,500.00
$
$
$
$
$
$
$
$
$ 46,500.00

$ (46,408.65)
$ (55,582.98)
$ 92,296.47
$ 203,750.88
$ 21,655.08
$ (254,916.81)
$ 82,724.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ (28,805.09)
$ 9,714.54
$ (75,831.76)
$ (43,941.39)
$ (2,059.54)
$ 422,373.76

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,680,692.82

$
$ 288,820.18 $ 1,801.04

$
$ 48,550.00

$
$ 240,270.18

* Assumes Site co-ord costs Thru 8 Feb 04


